

**GOVERNMENT OF TELANGANA
ABSTRACT**

Minor Irrigation –Siddipet District- “Improvements of Chintal Cheruvu Siddipet (V) & (M), Siddipet District – Closer of AP & TSCBTMP by 30.11.2016 – Administrative approval for balance amount under NSP - Accorded – Orders - Issued.

IRRIGATION & CAD (MI) DEPARTMENT

G.O.Rt.No. 74

Dated: 04-01-2018

Read the following:-

1. From the State Project Director, (CBTMPTS) & Commissioner, CADA, Hyderabad, Pro.No.Com/CAD/DEE/4038/07/MDK, dated:29.04.2015.
2. From the Chief Engineer, Minor Irrigation (KB), Errummazil, Hyderabad, Lr.No.DCE-I/OT1/AE ®/MDK / Chintala Cheruvu /Siddipet/2015, Dated.22.02.2017.
3. Govt.Memo.2153/GOI.MIG/A2/2017, Dated.09.03.2017.
4. From the Commissioner, CADA & State Project Director, I&CAD Dept., Hyd., letter.No.COM/CAD/4038/07/ MDK/ 2015, Dated.25.03.2017. and 28.08.2017
5. From the Chief Engineer, Minor Irrigation (KB), Errummazil, Hyderabad, Lr.No.DCE-I/OT1/AE ®/MDK / Chantal Cheruvu /Siddipet/2015, Dated.07.12.2012.

ORDER:-

The State Project Director, (CBTMPTS) & Commissioner, CADA, Hyderabad in the Proceeding 1st read above, has accorded Administrative approval for the work “Improvements of Chintal Cheruvu Siddipet (V) & (M), Siddipet District” under TSCBTMP for Rs.540.00 lakhs (Including WUA Component of Rs.5.00 Lakhs).

2. In the letter 2nd read above, the Chief Engineer, Minor Irrigation (KB), Hyderabad, has stated that, the State Project Director, AP& TSCBTMP & Commissioner CADA Hyderabad has informed that the Project was physically closed on 31.07.2016 and also closed financially by 30.11.2016. The loan agreement with World Bank has been expired on 30.11.2016, the World bank will not reimburse the expenditure incurred under APTSCBTMP head of account from 01.12.2016. The Hon'ble Minister for Irrigation during review meeting instructed to complete the wok in full shape by converting the works into plan grant and requested to accord administrative approval for balance amount of (527.00 - 297.925) = Rs.229.075 Lakhs under Normal State Plan funds.

3. In the letter 5th read above, the Chief Engineer, Minor Irrigation (KB), Hyderabad has further requested the Government to accord necessary Administrative approval to meet up balance expenditure of Rs.1,94,56,387/- under plan head of account: 4702 – COL on Minor Irrigation – MH (101) – Surface Water – GH (25) SSS – SH (21) – Construction and Restoration of MI Sources – 530 Major / 531 Other Expenditure as the AP & TSCBTMP scheme was closed by Dt.30.11.2016.

-2-

4. Government after careful examination of the matter, hereby accord Administrative approval for balance amount of Rs.1,94,56,387/- (Rupees One Crore Ninety Four Lakhs Fifty Six Thousand and Three Hundred Eighty Seven Only) for the work of Improvements to Chintal cheruvu Siddipet (V) & (M), Siddipet District under State Plan as the TSCBTMP was closed on 30.11.2016. The Chief Engineer, Minor Irrigation (KB), Hyderabad is instructed to meet the expenditure within the available budget only.

5. The expenditure sanctioned in para (4) above shall be debited to the Head of Account "4702 COL on M.I. MH-101-Surface Water GH-25 State Sector Scheme SH-(12) – Construction and restoration of MI Tanks – 530 Major works – 531 Other Expenditure".

6. The Chief Engineer, Minor Irrigation (KB), Hyderabad, shall take necessary action accordingly.

7. This order issues with the concurrence of Finance (EBS.IX) Department vide their U.O.No.11217/558/A2/EBS.IX/2017,dated:21.10.2017.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

**VIKAS RAJ
PRINCIPAL SECRETARY TO GOVERNMENT**

To

The Chief Engineer, Minor Irrigation (KB), Hyderabad.

Copy to:-

The District Collector, Siddipet

The Accountant General, T.S. Hyderabad.

The Director of Works & Accounts, M.J. Market Road, T.S., Hyderabad.

The Pay and Accounts Officer, Siddipet.

PS to Hon'ble Minister for Irrigation.

PS to Principal Secretary to Government, I & CAD Department.

PA to Dy.Secretary to Government, I & CAD Department

The Finance (EBS.IX) Department.

SF/SCs (C.No.2153/MI/A2/2017).

//forwarded by order //

SECTION OFFICER